
Georgia Date:

User: vepps   Department of Transportation Page 1 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Contract Location: Time Allowed:

SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/17/2012

08/31/2012

12/03/2012

12/05/2012

02/01/2013

00/00/0000

00/00/0000

1030 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 91.07

938 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,363,134.63

$16,920,379.27

$2,569,252.01

85.20%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621440-      $11,856,754.96 $11,713,533.62 $1,507,632.57 87.28% $654,328.49

621445-      $740,028.35 $648,014.32 $21.41 100.00% $0.00

621760-      $4,766,351.32 $4,558,831.33 $1,061,598.03 77.73% $250,300.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number: 621440-      SR 113 - WIDENING & RECON

 

STP00-0179-01 (010)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,279,297.85 $7,755,835.06 $523,462.79

Non-Participating $2,069,824.54 $1,938,958.84 $130,865.70

Total Earnings $10,349,122.39 $9,694,793.90 $654,328.49

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,349,122.39 $9,694,793.90 $654,328.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,349,122.39 $9,694,793.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $654,328.49

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number: 621445-      SR 113  @ RACOON CREEK COMPANION  PROJECTS- 621440,621760,00

08382

BHF00-0179-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $592,005.53 $592,005.53 $0.00

Non-Participating $148,001.41 $148,001.41 $0.00

Total Earnings $740,006.94 $740,006.94 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $740,006.94 $740,006.94 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $740,006.94 $740,006.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number: 621760-      SR 113  @ RICHLAND CREEK COMPANION  PROJECTS- 621440,621445,

0008382

BRF00-0179-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,963,802.46 $2,763,561.90 $200,240.56

Non-Participating $740,950.83 $690,890.69 $50,060.14

Total Earnings $3,704,753.29 $3,454,452.59 $250,300.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,704,753.29 $3,454,452.59 $250,300.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,704,753.29 $3,454,452.59

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $250,300.70

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 207-0203     FOUND BKFILL MATL, TP II CY  147.000 204.240

 44.270 .000

 

 

204.240 $.00 $9,041.70

0025 210-0100     GRADING COMPLETE - LS  1.000 .921

 2126872.520 .024

STP00-0179-01(010)

 

.945 $51,044.94 $2,009,894.53

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  73,403.000 78,395.300

 16.840 923.080

 

 

79,318.380 $15,544.67 $1,335,721.52

0040 318-3000     AGGR SURF CRS TN  1,000.000 1,931.670

 17.550 .000

 

 

1,931.670 $.00 $33,900.81

0046 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 163.670

 72.500 77.550

Temporary Asphalt Leveling

                                                            

241.220 $5,622.38 $17,488.45

0051 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,833.720

TL 56.960 .000

Temporary Asphalt

                                                            

1,833.720 $.00 $104,448.69

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,582.000 504.020

MATL & H LIME 69.360 236.630

 

 

740.650 $16,412.66 $51,371.48

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  670.000 846.690

L & H LIME 63.850 278.740

 

 

1,125.430 $17,797.55 $71,858.71

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 2,139.322

TL 63.100 215.330

Temporary Asphalt

                                                            

2,354.652 $13,587.32 $148,578.54



Georgia Date:

User: vepps   Department of Transportation Page 6 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 413-1000     BITUM TACK COAT GL  2,595.000 1,733.000

 2.620 180.000

 

 

1,913.000 $471.60 $5,012.06

0070 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  112,055.000 73,357.491

 40.150 11,967.557

 

 

85,325.048 $480,497.41 $3,425,800.68

0080 433-1000     REINF CONC APPROACH SLAB SY  512.000 540.000

 129.810 .000

 

 

540.000 $.00 $70,097.40

Category Amount: $600,978.53 $7,283,214.57

Category Number: 0050 BRIDGE NO. 1 LT

0116 500-3002     CLASS AA CONCRETE CY  .000 7.970

 240.000 .000

Specification Item Change Order

                                                            

7.970 $.00 $1,912.80

0117 500-3700     SEAL CONC CY  .000 26.842

 360.000 .000

Spec Item Change Order

                                                            

26.842 $.00 $9,663.12

Category Amount: $0.00 $11,575.92

Category Number: 0010 ROADWAY

0120 500-3101     CLASS A CONCRETE CY  84.000 91.489

 521.390 .000

 

 

91.489 $.00 $47,701.45

Category Amount: $0.00 $47,701.45

Category Number: 0050 BRIDGE NO. 1 LT

0130 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 652.374

 135.820 .000

1 LT (010)

 

652.374 $.00 $88,605.44

Category Amount: $0.00 $88,605.44



Georgia Date:

User: vepps   Department of Transportation Page 7 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 511-1000     BAR REINF STEEL LB  4,585.000 8,088.126

 0.770 .000

 

 

8,088.126 $.00 $6,227.86

Category Amount: $0.00 $6,227.86

Category Number: 0050 BRIDGE NO. 1 LT

0140 511-1000     BAR REINF STEEL LB  46,555.000 46,555.001

 0.800 .000

 

 

46,555.001 $.00 $37,244.00

0155 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  370.000 453.010

 47.000 .000

 

 

453.010 $.00 $21,291.47

0165 525-1000     COFFERDAM EA  4.000 12.000

 15000.000 .000

 

 

12.000 $.00 $180,000.00

Category Amount: $0.00 $238,535.47

Category Number: 0010 ROADWAY

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  689.000 798.300

 31.940 .000

 

 

798.300 $.00 $25,497.70

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  48.000 .000

 35.680 20.000

 

 

20.000 $713.60 $713.60

0200 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  144.000 152.800

 53.890 .000

 

 

152.800 $.00 $8,234.39

0220 550-2181     SIDE DRAIN PIPE, 18 IN, H 10-15 LF  229.000 230.000

 25.580 .000

 

 

230.000 $.00 $5,883.40



Georgia Date:

User: vepps   Department of Transportation Page 8 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0225 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  266.000 330.250

 31.370 .000

 

 

330.250 $.00 $10,359.94

0230 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  106.000 110.000

 39.220 .000

 

 

110.000 $.00 $4,314.20

0238 004-0012     EXTRA WORK - EA  .000 2.500

 8765.000 .000

Installation of Safety End Sections Arch Pipe 36 in Headwall

CO #8

2.500 $.00 $21,912.50

0239 550-2999     PIPE ARCH - LF  .000 338.700

 89.610 .000

36 IN

CO #8

338.700 $.00 $30,350.91

0250 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  1.000 4.000

 517.190 .000

 

 

4.000 $.00 $2,068.76

0265 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 9.000

 631.810 .000

 

 

9.000 $.00 $5,686.29

0325 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  2,482.000 2,683.809

 37.450 .000

 

 

2,683.809 $.00 $100,508.65

0380 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,100.000 1,566.000

 0.950 .000

 

 

1,566.000 $.00 $1,487.70

Category Amount: $713.60 $217,018.04



Georgia Date:

User: vepps   Department of Transportation Page 9 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0425 163-0232     TEMPORARY GRASSING AC  31.000 59.725

 300.000 .821

 

 

60.546 $246.30 $18,163.80

0430 163-0240     MULCH TN  2,000.000 2,237.147

 132.000 20.800

 

 

2,257.947 $2,745.60 $298,049.00

0435 163-0300     CONSTRUCTION EXIT EA  18.000 20.750

 1184.690 .000

 

 

20.750 $.00 $24,582.32

0455 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  141.000 1,099.500

 15.900 .000

 

 

1,099.500 $.00 $17,482.05

0460 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 23.250

/SAND BAGS 345.900 .750

 

 

24.000 $259.43 $8,301.60

0505 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  49.000 45.750

 90.000 8.250

 

 

54.000 $742.50 $4,860.00

0510 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  19,766.000 5,582.000

 0.100 57.000

 

 

5,639.000 $5.70 $563.90

0515 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,965.000 6,181.000

 0.370 2,444.000

 

 

8,625.000 $904.28 $3,191.25

0560 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  27.000 6.000

 1.000 2.000

 

 

8.000 $2.00 $8.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0575 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  49.000 66.000

 0.100 44.000

 

 

110.000 $4.40 $11.00

0580 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  39.000 17.000

 165.870 2.000

 

 

19.000 $331.74 $3,151.53

0585 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0590 167-1500     WATER QUALITY INSPECTIONS MO  13.000 22.000

 100.000 .000

 

 

22.000 $.00 $2,200.00

0595 171-0030     TEMPORARY SILT FENCE, TYPE C LF  39,532.000 28,640.250

 2.650 1,013.250

 

 

29,653.500 $2,685.11 $78,581.78

0600 700-6910     PERMANENT GRASSING AC  62.000 35.004

 790.000 5.871

 

 

40.875 $4,638.09 $32,291.25

0605 700-7000     AGRICULTURAL LIME TN  307.000 42.450

 50.000 5.700

 

 

48.150 $285.00 $2,407.50

0610 700-8000     FERTILIZER MIXED GRADE TN  100.000 28.625

 250.000 3.600

 

 

32.225 $900.00 $8,056.25

0620 710-9000     PERMANENT SOIL REINFORCING MAT SY  13,965.000 9,694.001

 2.600 784.889

 

 

10,478.890 $2,040.71 $27,245.11



Georgia Date:

User: vepps   Department of Transportation Page 11 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0625 716-2000     EROSION CONTROL MATS, SLOPES SY  41,100.000 69,250.235

 0.620 5,525.222

 

 

74,775.457 $3,425.64 $46,360.78

Category Amount: $19,216.50 $575,907.12

Category Number: 0030 SIGNING & MARKING

0685 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  9.000 3.000

 1950.000 3.000

 

 

6.000 $5,850.00 $11,700.00

Category Amount: $5,850.00 $11,700.00

Category Number: 0050 BRIDGE NO. 1 LT

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  233.000 247.484

 30.000 .000

 

 

247.484 $.00 $7,424.52

0855 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  864.000 1,897.189

 33.560 .000

 

 

1,897.189 $.00 $63,669.66

0860 603-7000     PLASTIC FILTER FABRIC SY  864.000 1,547.389

 2.810 .000

 

 

1,547.389 $.00 $4,348.16

Category Amount: $0.00 $75,442.34

Category Number: 0010 ROADWAY

9050 641-1200     GUARDRAIL, TP W LF  .000 1,160.000

 15.580 1,207.000

Modify contract to add Guardrail, TP W

                                                            

2,367.000 $18,805.06 $36,877.86

9055 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  .000 2.000

 916.220 3.000

Modify contract to add guardrail anchorage, TP 1

                                                            

5.000 $2,748.66 $4,581.10



Georgia Date:

User: vepps   Department of Transportation Page 12 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9065 004-0022     EXTRA WORK - LS  .000 .000

 24064.560 .250

Overhead Costs-Time Extension

                                                            

.250 $6,016.14 $6,016.14

9085 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  .000 2,691.000

 32.120 .000

Pay @ 80% of Contract Unit Price

                                                            

2,691.000 $.00 $86,434.92

9095 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  .000 1,999.667

 36.540 .000

Pay @ 91% of Contract Unit Price

                                                            

1,999.667 $.00 $73,067.83

9096 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  .000 1,998.000

 38.140 .000

Pay @ 95% of Contract Unit Price

                                                            

1,998.000 $.00 $76,203.72

Category Amount: $27,569.86 $283,181.57

Project Total Amount: $654,328.49 $10,349,122.39



Georgia Date:

User: vepps   Department of Transportation Page 13 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621445-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO.1 RT

0900 500-0100     GROOVED CONCRETE SY  800.000 1,020.000

 3.000 .000

 

 

1,020.000 $.00 $3,060.00

0915 500-3002     CLASS AA CONCRETE CY  207.000 207.402

 600.000 .000

 

 

207.402 $.00 $124,441.20

0925 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 652.467

 135.820 .000

1 RT (011)

 

652.467 $.00 $88,618.07

0930 511-1000     BAR REINF STEEL LB  46,060.000 46,241.058

 0.800 .000

 

 

46,241.058 $.00 $36,992.85

0965 603-7000     PLASTIC FILTER FABRIC SY  858.000 1,116.889

 2.810 .000

 

 

1,116.889 $.00 $3,138.46

Category Amount: $0.00 $256,250.58

Project Total Amount: $0.00 $740,006.94



Georgia Date:

User: vepps   Department of Transportation Page 14 of 19

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0970 150-1000     TRAFFIC CONTROL - LS  1.000 .967

 98704.490 .008

BRF00-0179-01(012)

 

.975 $789.64 $96,236.88

0980 207-0203     FOUND BKFILL MATL, TP II CY  37.000 71.901

 44.270 .000

 

 

71.901 $.00 $3,183.06

0985 210-0100     GRADING COMPLETE - LS  1.000 .880

 677537.530 .014

BRF00-0179-01(012)

 

.894 $9,485.53 $605,718.55

0995 310-1101     GR AGGR BASE CRS, INCL MATL TN  19,339.000 21,354.381

 16.840 947.670

 

 

22,302.051 $15,958.76 $375,566.54

1010 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,670.000 2,464.380

TL & H LIME 57.710 570.050

 

 

3,034.430 $32,897.59 $175,116.96

1011 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 84.990

TL 56.960 .000

Spec Item Change Order, Temp 25mm sp

                                                            

84.990 $.00 $4,841.03

1020 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,938.000 1,713.750

L & H LIME 63.850 282.210

 

 

1,995.960 $18,019.11 $127,442.05

1021 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 44.280

TL 63.100 .000

Temporary Asphalt

                                                            

44.280 $.00 $2,794.07

1025 413-1000     BITUM TACK COAT GL  2,000.000 1,531.000

 2.620 338.000

 

 

1,869.000 $885.56 $4,896.78
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Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1030 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  18,115.000 7,123.561

 40.150 4,234.127

 

 

11,357.688 $170,000.20 $456,011.17

1040 433-1000     REINF CONC APPROACH SLAB SY  730.000 763.334

 129.810 .000

 

 

763.334 $.00 $99,088.39

Category Amount: $248,036.39 $1,950,895.48

Category Number: 0050 BRIDGE NO. 2

1095 511-1000     BAR REINF STEEL LB  10,536.000 10,619.614

 0.800 .000

 

 

10,619.614 $.00 $8,495.69

1110 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  1,390.000 2,276.540

 76.000 .000

 

 

2,276.540 $.00 $173,017.04

Category Amount: $0.00 $181,512.73

Category Number: 0010 ROADWAY

1135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  49.000 60.000

 31.940 .000

 

 

60.000 $.00 $1,916.40

1140 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  626.000 684.000

 53.890 .000

 

 

684.000 $.00 $36,860.76

1145 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  180.000 192.470

 59.660 .000

 

 

192.470 $.00 $11,482.76

1150 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  144.000 146.400

 104.340 .000

 

 

146.400 $.00 $15,275.38
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to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1160 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  34.000 40.000

 48.140 .000

 

 

40.000 $.00 $1,925.60

1185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  5.000 6.000

 375.250 .000

 

 

6.000 $.00 $2,251.50

1210 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  888.000 912.828

 37.450 .000

 

 

912.828 $.00 $34,185.41

Category Amount: $0.00 $103,897.81

Category Number: 0020 EROSION CONTROL

1285 163-0232     TEMPORARY GRASSING AC  12.000 13.571

 300.000 .000

 

 

13.571 $.00 $4,071.30

1290 163-0240     MULCH TN  419.000 643.337

 132.000 .000

 

 

643.337 $.00 $84,920.48

1300 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  2.000 3.750

 450.000 .000

 

 

3.750 $.00 $1,687.50

1310 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  100.000 292.500

 15.900 .000

 

 

292.500 $.00 $4,650.75

1315 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 18.750

/SAND BAGS 345.900 .000

 

 

18.750 $.00 $6,485.63
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Estimate Summary By Project

Estimate Number: 0029

07/08/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1325 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,041.000 3,903.000

RAW CHECK DAM 3.250 .000

 

 

3,903.000 $.00 $12,684.75

1335 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  7.000 7.500

 90.000 .750

 

 

8.250 $67.50 $742.50

1340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,000.000 1,449.000

 0.100 836.000

 

 

2,285.000 $83.60 $228.50

1345 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,380.000 2,130.000

 0.370 1,487.000

 

 

3,617.000 $550.19 $1,338.29

1370 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  7.000 4.000

 0.100 4.000

 

 

8.000 $.40 $0.80

1375 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

1380 167-1500     WATER QUALITY INSPECTIONS MO  13.000 22.000

 100.000 .000

 

 

22.000 $.00 $2,200.00

1385 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,000.000 11,606.250

 2.650 .000

 

 

11,606.250 $.00 $30,756.56
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This
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Auth Qty
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Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1415 716-2000     EROSION CONTROL MATS, SLOPES SY  13,600.000 30,040.321

 0.620 .000

 

 

30,040.321 $.00 $18,625.00

Category Amount: $701.69 $168,792.06

Category Number: 0030 SIGNING & MARKING

1485 643-0010     FIELD FENCE WOVEN WIRE LF  3,650.000 3,914.100

 5.350 .000

 

 

3,914.100 $.00 $20,940.44

1490 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  3,550.000 3,606.000

 4.750 .000

 

 

3,606.000 $.00 $17,128.50

1495 643-1137     CH LK FENCE, ZC COAT, 5 FT, 9 GA LF  100.000 107.000

 11.100 .000

 

 

107.000 $.00 $1,187.70

1515 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  472.000 1,004.000

 0.950 .000

 

 

1,004.000 $.00 $953.80

Category Amount: $0.00 $40,210.44

Category Number: 0050 BRIDGE NO. 2

1645 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  134.000 99.000

 23.150 24.750

 

 

123.750 $572.96 $2,864.81

Category Amount: $572.96 $2,864.81
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Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1650 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  300.000 171.000

 23.150 42.750

 

 

213.750 $989.66 $4,948.31

Category Amount: $989.66 $4,948.31

Project Total Amount: $250,300.70 $3,704,753.29


